

# Incident Action Plan

## Community Overdose Action Team (COAT)

---

Operational Period: November 1, 2017 to November 30, 2017



**Community Overdose Action Team**  
*Working Together To Combat Opioid Overdoses*

*Our goals are to stabilize the number of people dying from drug overdoses; then reduce the number of fatal overdoses.*

## BACKBONE SUPPORT APPROVAL

The following individuals have approved the Incident Action Plan (IAP) for this operational period on November 7, 2017.

Name	Organization
Barbara Marsh	Public Health - Dayton & Montgomery County
Jodi Long	Montgomery County Alcohol Drug Addiction and Mental Health Services
Brian Johns	Dayton Police Department
Tim Kernan	Greater Dayton Area Hospital Association
Vanessa Carter	Montgomery County Common Pleas Court
Rob Streck	Montgomery County Sheriff's Office
Joe Spitler	Montgomery County Criminal Justice Council
Larry Sexton	Jefferson Township Fire/EMS
Janine Howard	Public Health - Dayton & Montgomery County
Jeff Jordan	Montgomery County Office of Emergency Management



**IAP Prepared by:** Larry L. Cleek, Planning Chief

**Date/Time:** November 5, 2017

# Situational Status Report

## Community Overdose Action Team (COAT)

### 1. Situation to date

- The COAT is now been in existence for one year!
- Per the Montgomery County Coroner's Office, there have been **529** accidental overdose deaths through October 31, 2017.
- On October 26, 2017, U.S. Health and Human Services Acting Secretary determined that the opioid crisis is a "public health emergency" which will re-allocate funding and change policy to address the crisis. The emergency is in effect for 90 days and can be renewed for an undetermined period time.
- The Steering Committee met on Tuesday, October 24, from 8:30 am to 10:00 am at the Kroc Center at 1000 N. Keowee St., Dayton. Year one progress was presented.
- Drug Enforcement Agency launched the 360 Degree Strategy in Dayton. The Power of You, was held on October 16, 2017 at Wright State University Nutter Center.
- ADAMHS expanded access with Nova Behavioral Health and Samaritan Behavioral Health to do court-ordered assessments inside the jail.
- ADAMHS was awarded a SAMSHA grant to expand Naloxone support into first responder organizations for Montgomery, Preble and Darke Counties.

### 2. Actions to date

- Steering Committee
  - Last meeting held October 24.
  - Will meet quarterly.
  - Provided feedback to the Backbone and Operations Branches.
- Backbone Support
  - Last meeting held November 7.
  - Provided feedback on the Operations Branches.
- Operations Section
  - Met on October 30.
  - Branch leads provided a verbal update on progress to date, actions and shared information among members.
  - Discussed the need to annotate completed actions for individual branches.

- Operations Branches
  - Education and Information Branch – met October 16.
  - Harm Reduction Branch – met October 2.
  - Treatment and Recovery Branch – met October 12.
  - Collateral Response Branch – meeting September 19.
  - Criminal Justice Services Branch – met October 13.
  - Prescription Opioid Branch – met October 27.
  - Prevention Branch – met October 24.
- Planning Section
  - Generated the current IAP.
  - Attended Operations Branches meeting.
- Joint Information Center (JIC)
  - Completed monthly COAT media Briefing on October 5. Recovery housing expansion efforts were highlighted including those who are benefitting from recovery housing services.

### 3. Actions to be completed

- a. Backbone Support
  - Next meeting is December 5.
  - Approval of IAP.
- b. Operations Section
  - Operations will meet again with all Branches on November 27.
  - Gather all accomplishments and progress from branch co-leads.
  - Offer technical assistance to each of the Branches.
- c. Planning Section
  - Gather information for next IAP.
  - Attend Backbone Support meeting to update on draft IAP.
  - Attend next Operations Branches meeting.
- d. Data Unit
  - Continue to meet as needed and provide data upon request.
  - Generate drug overdose and death data on a monthly basis.
- e. Joint Information Center
  - Working with upcoming requests from media both locally and nationally.
  - Monthly COAT media briefing held the first Thursday of each month.

4. Issue(s) - None

**On-going Progress****Completed Actions During Operational Period**

<b>Completed Actions</b>	<b>Branch</b>	<b>Date Completed</b>
Administered Community Readiness tool to 20 area churches to assess their readiness in participating in the “Building Prevention with Faith” toolkit process.	Prevention Branch	Sep 2017
Coordinated the “Building Prevention with Faith” toolkit training on Oct 19 <sup>th</sup> .	Prevention Branch	Oct 2017
Developed a form for parents to sign for athletes regarding opioid use (modeled after the concussion and cardiac forms in current existence)	Prevention Branch	Oct 2017
Decided on name for Recovery Clubs. The name is Recovery Alliance of Montgomery County Ohio (RAMCO) and includes FOA Club, Westside Dayton Fellowship Club, and ALCO-Aides Club.	Treatment & Recovery Branch	Oct 2017
Project DAWN distributed 328 kits in October.	Harm Reduction Branch	Oct 2017
Increased the number of Narcan kits distributed from 150 per month to 250 per month through Project DAWN.	Harm Reduction Branch	Oct 2017

## GOALS

The following goals listed below have been established and approved by the Backbone Support. These goals are in place for the duration of this collective impact approach.

1. Stabilize the number of people dying from drug overdoses.
2. Reduce the number of fatal overdoses.

## OBJECTIVES

The following objectives listed below have been established by the Backbone Support. These objectives are in place to address concerns during this operational period.

- **Objective #1** - Align goals, objectives and activities of existing coalitions and organizations working to address the opioid epidemic and determine gaps.
- **Objective #2** - Improve multi-agency communications through exchange of COAT-related information and situational awareness data.
- **Objective #3** - Expand and focus public information efforts.
- **Objective #4** - Coordinate and improve opioid prevention and education activities.
- **Objective #5** - Improve methods for response, intervention, treatment and recovery efforts.

## Current Actions

### 1. Prescription Opioid Group

#	Current Actions	Projected Start	Estimated Completion
1.	Researching Accent Health Project, possible Opioid Treatment & Prevention Videos for Dr.'s offices and Pharmacy waiting areas.	May 2017	Nov 2017
2.	Continue to work with WSU to incorporate SBIRT training/experience into Medical Resident program.	Mar 2017	Nov 2017
3.	Working with Prevention Branch exploring how to get Generation Rx into doctors' offices.	May 2017	Nov 2017
3.	Introduced a program getting pharmacy interns into the hospitals to talk with patients upon being released.	May 2017	Nov 2017
4.	In the process of working with Accent Health to start airing messages here in Montgomery County	May 2017	Nov 2017
5.	Change Opiate/Drugs drop zone locations to local Fire Station/EMS (vs. Police Station) as option for community members.	Jul 2017	Nov 2017

### 2. Illegal Opioid Supply Control Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Complete 8 town-hall meetings on opioid crisis and will continue in the coming months.	July 2017	Nov 2017
1.	Dayton Police Department and Ohio State Highway Patrol is holding monthly directed patrols to target guns and narcotics.	Jan 2017	Dec 2017
2.	The HERO Operations has had several initiatives that have taken place in the last month. The cases are currently under investigation.	Jan 2017	Dec 2017
3.	Montgomery County Drug Free Coalition Law Enforcement Committee will continue to hold community blitzes	June 2017	Dec 2017

### 3. Treatment and Recovery Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Develop proposal for new identified gaps and present to backbone committee	Sep 2017	Nov 2017
2.	Recovery Community Organizations (ORG) infrastructure development purpose, goals, budget, etc.	Sept 2017	Nov 2017
3.	Continue data mining in hospital systems concerning clients who need skilled nursing care	Sept 2017	Nov 2017
4.	Work with prevention branch to identify what type of programming is best for Recovery Centers and their youth	Aug 2017	Nov 2017
5.	Enroll more RCO organization members in peer supporter training	Sept 2017	Nov 2017
6.	Continue to identify and work collaboratively with Recovery Housing Providers	Jun 2017	Nov 2017

### 4. Prevention Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Identify more locations and partnerships to run the alternatives to pain management campaign.	Aug 2017	Jun 2018
2.	Administer a survey to obtain data about the general population's perspectives on prescription pill use, storage, and disposal. GOAL: Obtain 600 completed surveys. As of 11/01/17 a total of 288 surveys have been completed.	Mar 2017	Jun 2018
3.	Create a survey marketing campaign to obtain a total of 600 survey responses. Currently need 412 surveys.	Aug 2017	Jan 2018
4.	Identify local festivals/events to attend to pass out survey. Goal: gather 150 completed paper surveys	Aug 2017	Jun 2018



5.	Contact local blood drives, plasma donation sites, medical service providers, and patient waiting rooms to set up a time to complete surveys with individuals. Goal: gather 150 completed paper surveys.	Aug 2017	Jun 2018
6.	Partner with local universities during health fairs and other community events to distribute paper surveys. Example: Health fairs, “Outreach Wednesday” on Central State Dayton Campus. Goal: gather 150 completed surveys.	Aug 2017	Jun 2018
7.	Promote info on the prevention of opioid abuse to athletic directors.	Sep 2017	Jun 2018
8.	Promote info on the prevention of opioid abuse to athletic directors.	Aug 2017	Mar 2018
#	<b>Planned Actions</b>	Projected Start	Estimated Completion
1.	Develop a public awareness campaign promoting patients advocating for their own health and wellness through an open dialogue with their prescribers.	Dec 2017	Jun 2018
2.	Collaborate with local drug stores and pharmacies to make disposal sites more accessible.	Dec 2017	Jun 2018
3.	Develop a flyer to hand out with every prescription listing out all disposal locations.	Dec 2017	Jun 2018
4.	Develop a poster/banner to display disposal site locations	Dec 2017	Jun 2018
5.	List disposal sites in utility bills, mail orders, newsletters.	Dec 2017	Jun 2018
6.	Determine the feasibility of working with local pharmacies to get disposal sites listed on the back of each bag/receipt.	Dec 2017	Jun 2018
7.	Determine the feasibility of working with local pharmacies to add a link to disposal site locations in text messages sent out when a prescription is ready.	Dec 2017	Jun 2018
8.	Determine the feasibility of working with pharmacies to add information on disposal sites during automated messages.	Dec 2017	Jun 2018

**5. Harm Reduction Branch**

#	Current Actions	Projected Start	Estimated Completion
1.	Weekly Project DAWN Narcan presentations on Wednesday from 12:00 – 1:00 p.m. at Elizabeth Place.	May 2017	Nov 2017
2.	Narcan Education and Distribution intervention of the Syringe Services Program has distributed 1,295 Narcan kits. Of the 1,295 kits, 540 kits were re-fills.	Nov 2016	Dec 2017
3.	Continue to distribute Project DAWN kits	Jan 2017	Nov 2017
4.	Project DAWN is in the process of setting dates to start weekly Narcan presentations for Project CURE patients.	Aug 2017	Nov 2017
5.	Develop a Survival Tips Card for Drug Overdoses, Abscesses, and other topics.	Jun 2017	Nov 2017
6.	Advertisement of the syringe services program through social media.	Jun 2017	Nov 2017
#	Planned Actions	Projected Start	Estimated Completion
1.	Advertisement of the syringe services program through social media.	Aug 2017	Dec 2017
2.	Purchasing a mobile unit for Montgomery County and various other locations	June 2017	Dec 2017
3.	Develop a survival tips card for drug overdoses, abscesses, and other topics.	Jun 2017	Dec 2017

**6. Education and Information Branch**

#	Current Actions	Projected Start	Estimated Completion
1.	Report out GROW numbers and coordinate GROW outreach in the community.	Mar 2017	Dec 2017
2.	The Branch met on September 18, and set five goals; they include: <ol style="list-style-type: none"> <li>1) Aggravate all the different education informant events that are happening in all the sectors.</li> <li>2) They are getting a lot of education panel request so we want to develop something to send the same message.</li> <li>3) Align with Prevention Branch to get the prevention messages out to the public.</li> <li>4) Incorporate themes that SAMHSA have.</li> </ol>	Sept 2017	Nov 2017

	5) Utilize resources with the DEA 360; Trying to also get the JIC involved.		
3.	Coordinate ADAMHS and other trainings taking place in the community around substance abuse/behavioral health.	Mar 2017	Dec 2017
#	<b>Planned Actions</b>	Projected Start	Estimated Completion

**7. Collateral Response Branch**

#	Current Actions	Projected Start	Estimated Completion
1.	Working on efforts to finish protection for K9 officers.	Aug 2017	Nov 2017
2.	Working on improving protection efforts for all first responders.	Aug 2017	Nov 2017

**8. Criminal Justice Services Branch**

#	Current Actions	Projected Start	Estimated Completion
1.	Expanding Booking Project where ADAMHS providers follow-up with individuals quickly, providing services within the Montgomery County Jail (MCJ).	Mar 2017	Dec 2017
2.	Working with Key Vision TV for generating 3-5-minute video clips for MCJ population.	May 2017	Dec 2017
3.	Reviewing Naphcare contract to determine jail capability to prescribe Medication Assisted Treatment within Montgomery County Jail.	May 2017	Dec 2017
4.	Determining alignment of Samaritan Behavioral Services with Naphcare services to increase inmate access to diagnostic/connect to treatment need in the jail.	Mar 2017	Dec 2017
5.	Dayton Adult Probation is examining the possibility of piloting use of URICA Screening Tool to screen probationers.	Mar 2017	Nov 2017
6.	Increase Post Release Protective Factors working with Harm Reduction Branch.	Mar 2017	Dec 2017
7.	OJDFS working on universal county Release of Information without violating HIPPA rules.	Aug 2017	Dec 2017

8.	Investigating the possibility of business agreements to best share information among agencies.	Jul 2017	Dec 2017
9.	Proposals requesting the city to fund two detox beds and vehicle to share between Dayton Fire and Police, and fund an aa grant writer.	Sep 2017	Nov 2017
#	<b>Planned Actions</b>	Projected Start	Estimated Completion
1.	Cooper Complex Charlie Facility – 96 beds – open to all suggestions and options for potential use.	Oct 2017	Dec 2017
2.	Peer Support – Goodwill to present on 11/17/17 – Certified Peer Supporter can work in ACT Teams and in residential units.	Nov 2017	Dec 2017

**The following documents are available upon request:**

- COAT Data Unit Available Data
- Glossary of Program Definitions
- Community Overdose Action Team Organizational Chart
- Communications List (205a)

The documents listed above can be requested from Larry Cleek (planning chief) at 225-4483 or Tracy Clare (operations chief) at 225-5713.

**The progress report is now its own stand-alone document and will be generated on a quarterly basis.**