

# Incident Action Plan

## Community Overdose Action Team (COAT)

---

Operational Period: May 1, 2018 to June 30, 2018



**Community Overdose Action Team**  
*Working Together To Combat Opioid Overdoses*

*Our goals are to stabilize the number of people dying from drug overdoses; then reduce the number of fatal overdoses.*

## BACKBONE SUPPORT APPROVAL

The following individuals have approved the Incident Action Plan (IAP) for this operational period on May 1, 2018.

Name	Organization
<b>Barbara Marsh</b>	<b>Public Health - Dayton &amp; Montgomery County</b>
<b>Jodi Long</b>	<b>Montgomery County Alcohol Drug Addiction and Mental Health Services</b>
<b>Brian Johns</b>	<b>Dayton Police Department</b>
<b>Tim Kernan</b>	<b>Greater Dayton Area Hospital Association</b>
<b>Vanessa Carter</b>	<b>Montgomery County Common Pleas Court</b>
<b>Rob Streck</b>	<b>Montgomery County Sheriff's Office</b>
<b>Joe Spitler</b>	<b>Montgomery County Criminal Justice Council</b>
<b>Chris Williams</b>	<b>Montgomery County Coroner's Office</b>
<b>Janine Howard</b>	<b>Public Health - Dayton &amp; Montgomery County</b>
<b>Jeff Jordan</b>	<b>Montgomery County Office of Emergency Management</b>
<b>Steve Stein</b>	<b>Butler Township Fire Department</b>



**IAP Prepared by:** Larry L. Cleek, Planning Chief

**Date/Time:** May 1, 2018

# Situational Status Report

## Community Overdose Action Team (COAT)

### 1. Situation to date

- Per the Montgomery County Coroner's Office, there were **566** accidental overdose deaths for calendar year 2017.
- Per the Montgomery County Coroner's Office, there have been 79 accidental overdose deaths as of April 26, 2018.
- **Operational period is being extended from 30 days to 60 days. Meaning the IAP will now come out on a bi-monthly basis.**
- Trump administration extends opioid public health emergency for another 90 days.
- Mobile syringe unit is now up and running and being used in select areas in Montgomery County.

### 2. Actions to date

- Steering Committee
  - Last meeting held October 24
  - Will meet quarterly.
  - Provided feedback to the Backbone Support and Operations Branches.
- Backbone Support
  - Last meeting held April 3.
  - Provided feedback on the Operations Branches.
- Operations Section
  - Met on April 30.
  - Branch leads provided a verbal update on progress to date, actions and shared information among members.
  - Discussed the need to annotate completed actions for Branches.
- Operations Branches
  - Education and Information Branch – met March 28.
  - Harm Reduction Branch – met April 2.
  - Treatment and Recovery Branch – met April 12.
  - Collateral Response Branch – met November 21.
  - Criminal Justice Services Branch – met April 13.

- Prescription Opioid Branch – met April 27.
- Prevention Branch – met April 24.
  
- Planning Section
  - Generated the current IAP.
  - Attended Operations Branches meeting.
  
- Joint Information Center (JIC)

Assisted with Annual COAT Report and responded to media requests.

**Actions to be completed**

- a. Backbone Support
    - Next meeting is July 3.
    - Approval of IAP.
  
  - b. Operations Section
    - Next Operations Branch meeting is June 25.
    - Gather all accomplishments and progress from Branch co-leads.
    - Offer technical assistance to each of the Branches.
  
  - c. Planning Section
    - Gather information for next IAP.
    - Attend Backbone Support meeting to update on draft IAP.
    - Attend next Operations Branches meeting.
  
  - d. Data Unit
    - Continue to meet as needed and provide data upon request.
    - Generate drug overdose and death data monthly.
  
  - e. Joint Information Center
    - Working with upcoming requests from media both locally and nationally.
    - Monthly COAT Media Briefing the first Thursday of each month.
3. Issue(s) - None

## On-going Progress

### Completed Actions During Operational Period

Completed Actions	Branch	Date Completed
Project DAWN received a grant from the Ohio Department of Health (ODH) for \$14,000 to help with staffing at the Life Enrichment Center and a supply of 465 Narcan kits.	Harm Reduction Branch	Mar 2018
Project DAWN is now conducting Narcan presentations and distributing Narcan kits every Tuesday morning at 10:00 a.m. at the Recovery Café located in the Life Enrichment Center (LEC).	Harm Reduction Branch	Apr 2018
Project DAWN distributed 275 kits in March 2018.	Harm Reduction Branch	Mar 2018
The syringe services at Mt. Olive Baptist Church closed on March 29, 2018.	Harm Reduction Branch	Mar 2018
Mobile unit has been purchased and is being used in Riverside, Trotwood, and Miami Township.	Harm Reduction Branch	Mar 2018
Two peer recovery stories available in short (5-7 minutes) and long (15-20 minutes) format. If interested in using videos, please contact Jodi Long at ADAMHS for the weblink to download.	Criminal Justice Branch	Apr 2018
Nova Behavioral Health will be expanding to 17 additional residential beds to increase capacity to 37 total beds.	Treatment and Recovery	April 2018
University of Dayton and Miami Valley Hospital hosted a conference entitled #Re-Think Addiction.	Education and Information	April 2018
# Love Epidemic hosted by the faith based community.	Education and Information	April 2018

Expanded drop box locations to six new locations in the county ( Jefferson Twp. Police Dept., Walgreens on Salem, Walgreen- Miamisburg, Miami Valley Hospital, Miami Valley Hospital South, & Good Samaritan North Health Center).	Prevention Branch	April 2018
Developed a safe opioid practices presentation for student athletes geared towards athletic trainers, coaches and athletic directors.	Prevention Branch	April 2018
Expansion of lock box referrals and disposal pouches in 6 pharmacies.	Prevention Branch	April 2018

## GOALS

The following goals listed below have been established and approved by the Backbone Support. These goals are in place for the duration of this collective impact approach.

1. Reduce the number of fatal drug overdoses.

## OBJECTIVES

The following objectives listed below have been established by the Backbone Support. These objectives are in place to address concerns during this operational period.

- **Objective #1** - Align goals, objectives and activities of existing coalitions and organizations working to address the opioid epidemic and determine gaps.
- **Objective #2** - Improve multi-agency communications through exchange of COAT-related information and situational awareness data.
- **Objective #3** - Expand and focus public information efforts.
- **Objective #4** - Coordinate and improve opioid prevention and education activities.
- **Objective #5** - Improve methods for response, intervention, treatment and recovery efforts.

**Current Actions**

**1. Prescription Opioid Branch**

#	Current Actions	Projected Start	Estimated Completion
1.	Researching Accent Health Project, possible Opioid Treatment & Prevention Videos for doctor’s offices and Pharmacy waiting areas.	May 2017	May 2018
2.	Continue to work with WSU to incorporate SBIRT training/experience into Medical Resident program.	Mar 2017	May 2018
3.	Working with Prevention Branch exploring how to get Generation Rx into doctor’s offices.	May 2017	May 2018
3.	Introduced a program getting pharmacy interns into the hospitals to talk with patients upon being released.	May 2017	May 2018
4.	In the process of working with Accent Health to start airing messages in Montgomery County.	May 2017	May 2018
5.	Change Opiate/Drugs drop zone locations to local Fire Station/EMS (vs. Police Station) as option for community members.	Jul 2017	May 2018

#	Planned Actions	Projected Start	Estimated Completion
1.	Dr. Nancy Pook and Dr. Block to present to Ohio Hospital Association (especially to Primary Care/Family Practice) to empower them on the options for treatment choices in Opioid therapy.	Mar 2018	Dec 2018
2.	Widely publicize a 3-tier campaign on the following areas; alternative therapies to include acupuncture, massage, alternative non-opioid pain meds, education on proper disposal of all medications, and prevention of pain med abuse.	Mar 2018	Dec 2018
3.	Integrate spiritual ministry care into practice through Dr. Russell and Stephen Ministries.	Mar 2018	Dec 2018
4.	Working on proposing curriculum for first year medical residents and to link this with ASAM/American Association of Colleges.	Mar 2018	Dec 2018

**2. Illegal Opioid Supply Control Branch**

#	Current Actions	Projected Start	Estimated Completion
1.	Completed 8 town-hall meetings on opioid crisis and will continue in the coming months.	July 2017	May 2018
2.	Dayton Police Department and Ohio State Highway Patrol is holding monthly directed patrols to target guns and narcotics.	Jan 2017	May 2018
3.	Montgomery County Drug Free Coalition Law Enforcement Committee will continue to hold community blitzes.	June 2017	May 2018

**3. Treatment and Recovery Branch**

#	Current Actions	Projected Start	Estimated Completion
1.	Finalize draft version of the G.A.P. service recommendation.	Nov 2017	May 2018
2.	Continue data mining in hospital systems concerning clients who need skilled nursing care.	Sept 2017	May 2018
3.	Conduct the first training for Recovery Community Organizations (RCO) members on Kernels for Life Prevention Strategies.	Nov 2017	May 2018
4.	Continue to work with RCO Organizations to identify appropriate prevention programming.	Nov 2017	May 2018
5.	Provide information collected on specific youth programming by local providers.	Nov 2017	May 2018
6.	Working with Metro Parks on a kick-off event titled Healthy Recovery Connections scheduled for May 19 <sup>th</sup> at Island Park.	Mar 2018	May 2018
7.	Ping pong tournament fundraiser is scheduled for May 12 <sup>th</sup> at Hollywood Gaming Dayton Raceway.	Mar 2018	May 2018
#	Planned Actions	Projected Start	Estimated Completion
1.	Working with Metro Parks on Healthy Recovery Celebration scheduled for June 30 <sup>th</sup> at Wegerzyn Gardens Metropark..	Apr 2018	Jun 2018



**4. Prevention Branch**

#	<b>Current Actions</b>	Projected Start	Estimated Completion
1.	Identify more locations and partnerships to run the alternatives to pain management campaign.	Aug 2017	Jun 2018
2.	Administer a survey to obtain data about the general population's perspectives on prescription pill use, storage, and disposal. GOAL: Obtain 600 completed surveys. As of 2/27/18 a total of 497 surveys have been completed.	Mar 2017	Jun 2018
3.	Enter all data from paper surveys into Survey monkey.	Aug 2017	Jun 2018
4.	Meet with Kettering Health Sports Medicine Education Coordinator regarding info on prevention of opioid abuse to athletic directors.	Feb 2018	Jun 2018
5.	Contact local blood drives, plasma donation sites, medical service providers, and patient waiting rooms to set up a time to complete surveys with individuals. Goal: gather 150 completed paper surveys.	Aug 2017	Jun 2018
6.	Develop a training for athletic directors and coaches regarding the prevention of opioid abuse to athletic directors.	Feb 2018	Jun 2018
7.	Promote information on the prevention of opioid abuse to athletic directors.	Feb 2018	Jun 2018
8.	Promote Physicians Toolkit which includes Pause Program, Generations Rx, and Disposal Pouches to local hospitals and urgent cares.	Feb 2018	Sep 2018
#	<b>Planned Actions</b>	Projected Start	Estimated Completion
1.	Develop a public awareness campaign promoting patients advocating for their own health and wellness through an open dialogue with their prescribers.	Mar 2018	Jun 2018
2.	Collaborate with local drug stores and pharmacies to make disposal sites more accessible.	Mar 2018	Jun 2018

3.	Develop a flyer to hand out with every prescription listing all disposal locations.	Mar 2018	Jun 2018
4.	Develop a poster/banner to display disposal site locations.	Mar 2018	Jun 2018
5.	List disposal sites in utility bills, mail orders, and newsletters.	Mar 2018	Jun 2018
6.	Determine the feasibility of working with local pharmacies to get disposal sites listed on the back of each bag/receipt.	Mar 2018	Jun 2018
7.	Determine the feasibility of working with local pharmacies to add a link to disposal site locations in text messages sent out when a prescription is ready.	Mar 2018	Jun 2018
8.	Determine the feasibility of working with pharmacies to add information on disposal sites during automated messages.	Mar 2018	Jun 2018

**5. Harm Reduction Branch**

#	Current Actions	Projected Start	Estimated Completion
1.	Weekly Project DAWN Narcan presentations on Wednesday from 12:00 – 1:00 p.m. at Elizabeth Place.	May 2017	Dec 2018
2.	Project DAWN started conducting Narcan presentations and distributing Narcan kits at the Montgomery County Jail twice per month, Monday Correctional Institute once per month and the Day Reporting Center once per week.	Dec 2017	May 2018
3.	Survival Tips Card for Abscesses has been finalized and will be printed for distribution.	Jun 2017	Jun 2018
4.	Advertisement of the syringe services program through social media.	Jan 2018	Jun 2018
5.	Increase the number of Law Enforcement Agencies who carry Naloxone from 20 to 25.	Jan 2018	July 2018
6.	Presenting on fentanyl test strips and the relative risks and benefits of providing fentanyl testing strips through syringe services and other avenues.	Feb 2018	May 2018
7.	Outreach will continue to maintain an average of 275 or more kits distributed per month in 2018.	Jan 2018	Dec 2018
8.	As of January 31, 2018, the Narcan Distribution Program at PHDMC conducted Narcan education sessions and distributed 59 Narcan kits at Addiction Services CAR group.	Jan 2018	May 2018

9.	From January –March 2018, 47,450 syringes have been distributed at CarePoint.  From April 2015 –March 2018, 232,053 syringes have been distributed.	Apr 2015	May 2018
#	<b>Planned Actions</b>	Projected Start	Estimated Completion
1.	Outreach to Miami Valley Hospital to distribute Project DAWN information.	Mar 2018	May 2018
2.	Outreach will be conducted to bars and entertainment venues for Narcan Services Entity training. A list of venues will be obtained.	Mar 2018	Jun 2018
3.	Expand weekly Project DAWN Narcan presentations at a designated time each week, in collaboration with the Recovery Café’ located at the Life Enrichment Center.	Mar 2018	Jun 2018
4.	Outreach to Premier to develop Narcan information and kit distribution.	Mar 2018	Jun 2018
5.	Chaminade Julianne High School has reached out to Dr. Dohn and Colleen Smith to have staff trained in case there is a need for Narcan on their campus.	Mar 2018	Jun 2018

**6. Education and Information Branch**

#	<b>Current Actions</b>	Projected Start	Estimated Completion
1.	Identify gaps and needs within the community around education/information for addiction.	Mar 2017	Dec 2018
2.	Continue to connect the programming, training, education / information events of the DEA 360 program.	Sept 2017	Sep 2018
3.	Aggregate all events into monthly calendar concerning opioid epidemic.	Mar 2017	May 2018
4.	Develop a presentation includes the perspectives of (Law Enforcement, Person in Recovery, Community Based Organization, Public Health/Behavioral Health) to provide comprehensive messaging to the community.	Jul 2017	May 2018
5.	Incorporate SAMHSA National Recovery Month themes <a href="https://recoverymonth.gov/">https://recoverymonth.gov/</a>	Feb 2018	May 2018

**7. Collateral Response Branch**

#	Current Actions	Projected Start	Estimated Completion
1.	Working on efforts to furnish protection for K9 officers.	Aug 2017	May 2018
2.	Working on improving protection efforts for all first responders.	Aug 2017	May 2018

**8. Criminal Justice Services Branch**

#	Current Actions	Projected Start	Estimated Completion
1.	Reviewing NaphCare contract to determine jail capability to prescribe Medication Assisted Treatment within Montgomery County Jail.	May 2017	June 2018
2.	Dayton Adult Probation is examining the possibility of piloting use of URICA Screening Tool to screen probationers.	Mar 2017	May 2018
3.	Increase Post Release Protective Factors working with Harm Reduction Branch.	Mar 2017	May 2018
4.	ODJFS working on universal county Release of Information without violating HIPAA rules. Inviting City of Dayton and Montgomery County representatives of committees to our next meeting.	Aug 2017	June 2018
5.	Montgomery County Common Pleas Court is seeking funding for the OH supervision system which will standardize reporting for all probationers including an option for agencies to upload treatment updates/compliance. System cost \$65,000 to implement and convert existing data sets.	Mar 2018	Dec 2018
#	Planned Actions	Projected Start	Estimated Completion
1.	Cooper Complex Charlie Facility – 96 beds – open to all suggestions and options for potential use.	Oct 2017	June 2018
2.	<b>Sequential Intercept Mapping (SIM):</b> Will review the report – preliminary emphasis is to on streamlining court ordered assessment referral process to minimize duplication of services.	May 2018	Dec 2018

3.	Development of New Current Action Steps: a. Build on SIM recommendations. b. Ask Criminal Justice Council to encourage other courts to c. Encourage other municipal courts to participate in CJ Branch. d. How to balance assessed level of care with client’s motivation to accept loc. e. Video conference assessing. f. How to implement pretrial services earlier in the process. g. Pretrial services for municipal courts. h. Non-biased (non-agency) assessment of LOC. i. Consider how to learn from Juvenile Court’s intervention model. j. Pre-booking & post booking diversion opportunities for low level offenders.	May 2018	Dec 2018
----	--	----------	----------

**The following documents are available upon request:**

- COAT Data Unit Available Data
- Glossary of Program Definitions
- Community Overdose Action Team Organizational Chart
- Communications List

The documents listed above can be requested from Larry Cleek (Planning Chief) at 225-4483 or Tracy Clare (Operations Chief) at 225-5713.

**The progress report is now its own stand-alone document and will be generated on a quarterly basis.**